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Task 2.5 - Establish a program Task 2.6 - Prepare documents 
and reports for use in PBSD- -for post earthquake damage AX 

assessment : Ik: ; i 0Guidelines 
i _ \:qQ\X :~ff.iC ? A: E-Eb .1\i.a 

Description: Description: 

The team will establish a program by This task will occur at milestones within 
which information can be obtained from the research plan developed in Task 
existing databases of structural 2.1.2 and in preparation for each of the 
performance. The team will extract Guidelines development phases. The 
relevant information and incorporate it team will gather the technical 
into the study of component and system information and prepare reports and 
acceptability criteria. The program will documents for the writers of the 
be suitable to extend to future Guidelines. Coordination with the RMP 
earthquakes, so that current information and NPP will occur to insure that 
can continually be updated. The team information is presented in a consistent 
will research existing building manner. Once the Guidelines teams 
instrumentation efforts and identify have reviewed the work and identified 
knowledge bases that can be accessed changes or refinements to the research 
to retrieve information. An effort will be plan, this team will work with the 
made to identify means by which research team for Task 2.1.2 to set out 
important ground motion information can the goals for the next phase of research. 
be extracted from existing and future 
earthquake records. Personnel: Engineers, Researchers, 

Material suppliers, 
Personnel: Design professionals, Building officials, 

Government agencies, Government agencies 
Researchers, Earth 
sciences community Priority: Essential 

Budget: $500,000 
Priority: Optimal Duration: Throughout the project 
Budget: $300,000 
Duration: 2 years 
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Challenges 

-

The following list of issues will certainly 
not encompass all the challenges 
surrounding the development of the 
SPP, but they should be made a special 
focus of the development teams. 

> Analysis and modeling 

it will be important to identify 
techniques for analysis that can be 
applied by a broad spectrum of 
engineering offices. Different 
methods will need to be calibrated 
so that results are consistent. 
Modeling procedures, especially 
nonlinear methods, will require that 
software be developed that most 
designers can obtain and use with 
reliability and consistency. 
Academic research has to be 
translated into formats that can meet 
the budget and scheduling 
constraints of design professionals. 
It may be advisable to collaborate 
with software houses to develop 
programs or algorithms based on the 
procedures. 

Developing consistent approaches 
for new and existing buildings will 
also be a challenge. 

> Groundmotion 

Engineers must be able to obtain 
reliable ground motion information to 
reduce uncertainty in PBSD design. 
Error in ground motion assumptions, 
common in current practice, can 
quickly overshadow the increased 
accuracy of the design 
methodologies. Nonlinear time 
history analysis has the potential to 
play a significant role in PBSD. 
Therefore, procedures for obtaining 

a robust suite of records suitable for 
individual sites will be an important 
part of the overall effort. 
Understanding the interaction of 
earthquake sources, travel paths, 
the site and the structure will also be 
a difficult challenge. 

Performancelevels and damage 
states, Acceptabilty 

Developing performance indices that 
are valuable to building stakeholders 
will be a crucial first step. Engineers 
may face the challenge of having to 
develop very specific performance 
levels and damage states to meet 
owners' needs. 

Translating elemental damage into 
global damage will require review of 
past efforts, research and perhaps 
significant modeling studies. 

Reliability 

Quantifying reliability and uncertainty 
in component behavior will be a 
challenge due to the relatively small 
amount of data from past 
earthquakes and testing. It will also 
be a challenge to develop reliability 
methods that can be adopted and 
applied by design professionals. 

DataAcquisition 

Developing a program for extracting 
performance data from past and 
future earthquakes will be a logistical 
and financial challenge. It will take 
discipline to maintain the program 
that is established and to make use 
of the data that are obtained. 
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: PRODUCT 3 - Nonstructural 
: Performance Products 0 

I i 

T hese products will form an broad enough to account for the 
T important reference component of placement of equipment and 

the PBSD guidelines. They will include contents in different areas within 
information similar to that developed in various building types. It will also 
the Structural Performance Products, need to allow certification of 
but relating to nonstructural building equipment and contents bracing for 
components. They will also include the an expected performance objective. 
following concentrations: 

> Post-earthquake data acquisition 
> Prediction of the demands on and analysis. 

nonstructural components and the 
evaluation of their performance A detailed plan is needed for 
under these demands. acquiring and analyzing 

performance data from future 
Just as forces on a structure are earthquakes. The nature of this data 
developed due to ground shaking needs to be defined. Following a 
and are affected by the interaction major earthquake, the data will be 
between the soil and the structure, processed and compared to the 
nonstructural component demands Guideline provisions. The Guidelines 
are developed due to the building will be modified in future editions by
shaking and are affected by the using lessons learned from 
interaction between the structure performance of nonstructural 
and the components. It will be components. This program is 
necessary to study and develop considered optimal for the effective 
methods by which these demands development of PBSD. 
can be predicted. It will also be 
important to develop techniques for > Evaluation of nonstructural 
evaluating the performance of the components in existing buildings 
components under these demands. 

In addition to developing procedures 
> Testing and certification programs to for the installation of nonstructural 

bring uniformity to the design of elements in new buildings, it will be 
manufactured components. important to devise methods for 

assessing and increasing the 
More so than buildings, modeling of performance of components already 
nonstructural performance is difficult installed within existing buildings. 
at best and needs to be 
supplemented with testing. The The nonstructural performance products 
testing program will have to be will be developed by a team of design 
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professionals, scientists, equipment 
manufacturers and researches expert in 
the behavior of nonstructural 
components. Testing agencies will be 
employed as part of the certification 
program. User groups will be brought in 
to develop goals and strategies and to 
assist in the verification process. 

Successful development of the NPP will 
require outside funding of testing. A 
comprehensive program will cost 
millions of dollars and will be an ongoing 
effort. Funding identified herein must be 
augmented by research dollars provided 
by industries-and manufacturers which 
have a stake in the performance of 
nonstructural systems. 
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Task 3.1 Identify initial 
parameters' and currentl'' 

state of the art 
_~ 

Task 3.1.1 - Identify 
nonstructural components and 
their impacts on performance 

Description: 

The team will identify the various types 
of nonstructural components and 
systems that are vulnerable to loss. It 
will utilize existing efforts in this area. In 
addition to looking at individual 
components, a goal will be to 
understand how the components fit 
together into systems (i.e. pumps and 
fans are parts of a chiller system), and 
what the effects of damage to one 
component means to the system. 
Identifying weak links in systems is 
important. The team will then identify 
what systems are typically present in 
various building types, and what the 
weak links are when considering overall 
building performance. 

Another focus of this task will be to 
identify the scope of the Nonstructural 
Performance Products. The team will 
determine the detail with which issues of 
design, installation and maintenance of 
nonstructural components will be 

Task 3.1.2 - Evaluate effective
ness of current nonstructural 
and contents installation 
standards and practice, 

Description: 

With the list of components and systems 
from task 3.1.1, the team will identify 
information on performance in past 
earthquakes. It will catalogue and 
quantify performance of components 
and systems by themselves and in 
relation to overall building performance, 
in terms of capital and contents loss and 
down time. The team will compare the 
effectiveness of different designs of the 
same components. Issues which play 
the greatest role in performance will be 
prioritized (i.e. anchorage design vs. 
installation quality, equipment 
ruggedness, etc.). A goal will be to 
assess the current state of the art and 
identify gaps in existing knowledge. 

Personnel: Design professionals, 
Material suppliers 
(Researchers, Owners) 

Priority: Essential 
Budget $300,000 
Duration: 2 years 

evaluated. 

Personnel: 

Priority: 
Budget: 
Duration: 

Design professionals, 
Material suppliers, 
Owners 

Essential 
$250,000 
2 years 
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Task 3.1.3 - Develop a research 
plan to advance the state-of-the 
art 

Description: 

Once gaps in existing knowledge have 
been identified, the group will develop a 
research plan to fill them. The goal will 
be to develop a road map by which the 
tasks within this Action Plancan be 
accomplished. The plan will be detailed 
enough to be used by stakeholders, 
laying out tasks and schedules. An 
effort will be made to identify outside 
sources of funding to augment the 
budgets assigned to each task with the 
Plan, considering public and private 
resources. 

Personnel: Researchers, Design 
professionals, Material 
suppliers 

Priority: Essential 
Budget: $150,000 
Duration: 1 year 

Task 3.2 - Develop analysis 
and design methodologies 

Task 3.2.1 - Quantify 
nonstructural performance 
levels 

Description: 

Working With the performance 
definitions developed in the SPP, the 
team will quantify nonstructural 
performance levels using appropriate 
parameters (drift, damage, loss, 
business interruption, casualties, etc.). 

The goal in this task is to set the 
performance parameters so that the 
evaluation and design methodologies 
developed in later tasks can be targeted 
to definitive numerical quantities. 

Personnel: Design professionals, 
Researchers, Material 
suppliers (Government 
agencies) 

Priority: Essential 
Budget: $350,000 
Duration: Throughout the project 

Task 3.2.2 - Develop demand 
prediction methodologies 

Description: 

The team will develop processes to 
calculate the demands on nonstructural 
components based on their location 
within various building types. Itwill 
identify and describe in measurable 
terms the parameters that have the 
most important effects on these 
demands (height above grade, building 
stiffness, anchorage, etc.). The goal is 
to be able to extrapolate from the basic 
building acceleration, velocity and 
displacement characteristics, the effects 
on nonstructural components. 

Personnel: Design professionals, 
Material suppliers, 
Researchers 

Priority: Essential 
Budget: S450,000 
Duration: Throughout the project 
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Task 3.2.3 - Develop analytic 
methodologies for achieving 
performance levels 

Description: 

The team will fill in the gaps in existing 
knowledge identified in earlier tasks. 
Research will consist primarily of 
analytical efforts. The team will identify 
promising new techniques and devote 
research to making them applicable to 
the PBSD framework. A forum will be 
held, bringing together design 
professionals and manufacturers to 
discuss design and analysis 
methodologies. 

Following this, a strong effort will be 
made to develop design and analysis 
methodologies, consistent with the 
efforts in the SPP. 

A focus will be on developing modeling 
or other techniques to lend consistency 
to design and analysis. Modeling will 
account for the range of computer 
applications currently available and 
anticipated in the future. It will also 
account for the financial investments 
various design engineers are able to 
make in obtaining modeling technology. 

Personnel: Design professionals, 
Researchers, Material 
suppliers (Government 
agencies) 

Priority: Essential 
Budget: $850,000 
Duration: Throughout the project 

Task 3.2.4 - Coordinate 
design and analysis methods 
with SPP 

Description: 

The team will compare the design and 
analysis methods of the SPP and NPP 
to ensure that they are compatible and 
that they lead to the same measures 
and prediction of performance. The 
team should check that the level of 
reliability is similar between the two and 
that structural and nonstructural 
performance measures can be 
combined to form overall performance 
goals for buildings. The team will also 
make a focused effort to describe the 
functions of the SPP and NPP in relation 
to the overall goal of PBSD and of the 
guidelines. A task will be to describe 
building behavior from both points of 
view in technical and financial terms and 
identify where structure and 
nonstructure overlap or come in conflict. 

Personnel: Design professionals, 
Researchers, Material 
suppliers 

Priority: Essential 
Budget: $150,000 
Duration: Throughout the project 
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Task 3.3 - Establish separately 
funded testing and data 

collection programs 
- 0--

Task 3.3.1 - Establish 
comprehensive testing and 
certification protocols 

Description: 

The team will catalogue all relevant 
testing information to date. Itwill 
identify gaps inthis knowledge with 
respect to nonstructural component 
effects on building performance. 
Research programs will be developed 
and established to fill these gaps. 

A distinction will be made between 
component "ruggedness:" the ability of 
the piece of equipment to stay together 
in a functional black box, and 
"anchorage:" the ability of the equipment 
to remain where it was installed. 

The team will identify sources of funding 
for extensive testing. These sources will 
include equipment manufacturers, 
owners, insurers, government agencies, 
etc. This may include developing 
collaborative efforts between equipment 
buyers and equipment manufacturers, 
for example. The team will develop a 
consensus on the technical description 
of testing protocols. The team will 
develop a means of obtaining 
certification of tested equipment for 
various seismic regions, building types 
and usage, and locations within 
buildings. Iffinancially feasible, some 
testing should be conducted within this 
task to calibrate certification parameters. 

Personnel: Design professionals, 
Researchers, Material 
suppliers, Building 

officials, Government 
agencies 

Priority: Optimal (does not include 
funds for extensive 
testing) 

Budget: $1,000,000 
Duration: 5 years 

Task 3.3.2 - Establish a post-
earthquake data collection 
and analysis program 

Description: 

The team will establish a program for 
collecting nonstructural performance 
information after an earthquake. This 
will be coordinated with the efforts inthe 
SPP. Existing earthquake performance 
data will be reviewed for its usefulness 
and as appropriate will be assembled 
and catalogued into a database. The 
team will develop ways to distill and use 
this information and identify where gaps 
remain. A workshop will be held to 
identify the types of information that are 
the most valuable. The team will 
develop data collection forms, binders, 
instructions and databases in 
preparation for use. Itwill establish a 
methodology for creating and 
maintaining a team of inspectors and 
will hold seminars on a regular basis to 
train them. A focus will be to identify 
how the collected information will be 
used within the development and 
refinement of the PBSD Guidelines. The 
team will identify sources of funding for 
post-earthquake data collection, so that 
these groups may be approached in a 
timely fashion after a damaging event. 

Personnel: Design professionals, 
Researchers, Material 
suppliers, Building 
officials, Government 
agencies 
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Priority: Optimal 
Budget: $300,000 
Duration: 2 years 

Task 3.3.3 - Establish a 
program for developing 
innovative nonstructural 
design 

Description: 

The team will establish a program for 
encouraging manufacturer's to develop 
innovative nonstructural designs that 
take advantage of the performance-
based criteria developed within this 
project. The team will identify sources 
of funding to implement this program. 
Implementation will include offering 
incentives for use, marketing the 
program and tracking its success. 

Personnel: Design professionals, 
Material suppliers, 
Owners, (Government 
agencies) I 

Priority: Optimal 
Budget: $300,000 (includes only 

the establishment of the 
program framework) 

Duration: 1 year 

Task 3.4 - Develop documents 
and reports for use in PBSD 

Guidelines 
a
-

Description: 

This task will occur at milestones within 
the research plan developed in Task 
3.1.3 and in preparation for each of the 
Guidelines development phases. The 
team will gather the technical 
information and prepare reports and 
documents for the writers of the 
Guidelines. Coordination with the RMP 
and SPP will occur to insure that 
information is presented in a consistent 
manner. The team will coordinate 
verification studies to be run on the 
analysis and design methodologies. 
Once the Guidelines teams have 
reviewed the work and identified 
changes or refinements to the research 
plan, this team will work with the 
research team of Task 3.1.3 to set out 
the goals for the next phase of research. 

Personnel: Design professionals, 
Researchers, Material 
suppliers, Building 
officials, Government 
agencies 

Priority: Essential 
Budget: $500,000 
Duration: Throughout the project 

34 



l 

Action Plan for Performance Based Seismic Design 

Challenges 

Analysis and modeling require a major effort to write 
provisions for their use and to 

Developing modeling and analysis educate and train them on the 
techniques for nonstructural systems subject. 
will be a very challenging effort. The 
complexity of these systems may > EducationandIncentives, Cost 
overwhelm the capacity of most 
office computer systems. Reliable Full scale testing of equipment will 
methods for estimating the prove to be a monumental and very
performance of these elements, expensive effort that will require
however, is vital to reaching higher funding from multiple sources. 
levels of overall building Convincing owners and 
performance. As with the SPP, manufacturers to pay for this testing
software engineers may need to be will be a challenge.
consulted and retained to develop 
programs which can model piping, With the idea of certification of 
equipment, ducts, and other equipment will come issues of 
elements which have the potential to liability for performance. Itwill be 
cause significant loss. difficult to convince manufacturers to 

warrant their equipment and 
> Performanceleve/s and damage contractors to be responsible for 

states installation. Owners may be able to 
provide incentives to convince these 

Understanding a component's stakeholders that certification is in 
anchorage to the structure is only their best interests. 
one half of the challenge of 
nonstructural systems. Being able 
to reliably estimate the "ruggedness" > DataAcquisition 

of the piece of equipment is also 
important. A major effort will be As with the SPP, similar challenges 

required of design professionals and will be faced in obtaining useful 
equipment manufacturers to find information and maintaining the data 

ways to define equipment fragility collection program. 

and to test for and design 
ruggedness into equipment. 

> Administration 

Peer review and plan check of 
equipment anchorage is a novel 
concept and will need acceptance 
from building officials. This will 
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: PRODUCT 4- Risk:f.. ....:. 

Management Products 
I 

I 

T hese products will provide in the SPP and NPP. Ways need to 
T financial information for the be found to minimize these sources 
Stakeholders' Guide and the PBSD of inaccuracy. Risk associated with 
Guidelines. The goal will be to identify building performance should be 
cost-benefit and other models by which quantified in relation to other 
PBSD can deliver the most benefit to activities (such as fire, building 
the users. The products will have three maintenance, revenue, etc.). 
main areas of focus: Methods for more accurately 

identifying risk and reaching 
Methodologies for quantifiably acceptable risk levels need to be 
defining performance objectives in developed. 
terms of expected loss, risk and 
stakeholder tolerance. Developing cost/benefit and other 

financial analysis models. 
The work will utilize the efforts of the 
SPP and NPP. It will consider issues The philosophy behind PBSD 
of damage costs, loss of operation, centers on being able to choose 
risk tolerance, etc., with the from a range of performance 
expectation of obtaining realistic objectives, to reliably meet the 
design goals for stakeholders. financial goals and risk tolerance of 

the stakeholders. Techniques for 
Minimum performance objectives will determining and optimizing cost-
be established, considering the benefit ratios and other financial 
broader social and economic drivers representations of construction are 
that affect planning, design and important to achieving 
construction decisions. An effort will implementation. Non-engineering 
be made to consider the effects on groups need to have a complete 
building performance of elements understanding of PBSD and its 
outside the building envelope, such benefits. It is also important for 
as infrastructure, utilities and other design professionals to understand 
lifelines. the concepts of risk management. 

> Identifying and minimizing An effort will be made to emphasize 
uncertainties in the PBSD process. the broader global planning 

opportunities that PBSD presents for 
A key to obtaining wide use of PBSD reducing economic and social losses 
is developing more reliable and to communities, regions and states. 
accurate analysis and design The RMP should provide the basis 
methodologies. Uncertainties, error for economic and social rating 
and randomness must be related systems for buildings. 
numerically through reliability 
measures to the methods developed 
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Task 4.1 - Quantify 
performance objectives 

R
_ 

Task 4.1.1 - Match performance 
levels with hazards to develop 
performance objectives 

Description: 

The team will take the performance 
levels and hazards developed in the 
SPP, NPP and RMP and combine them 
in order to understand expected 
performance over measurable and 
meaningful tirnespans (building life, a 
typical mortgage, careers, etc.). The 
team will select performance objectives 
for various building types, occupancies, 
construction eras, etc, and develop 
performance expectations for these 
buildings cover their lifetimes. A focus 
will be to define the goals that owners 
and design professionals can utilize for 
capital planning and design purposes. 

Personnel: Design professionals, 
Researchers, Owners, 
Financial interests 

Priority: Essential 
Budget: $350,000 
Duration: 1 year 

Task 4.1.2  Develop minimum 
performance objectives 
considering social and 
economic drivers 

Description: 

The team will identify the various social 
and economic drivers that affect 
decisions about designing to a particular 
performance objective. The team will 
evaluate issues of cost, safety, 
construction duration, building function, 
etc. and will consider how each affect 
the various stakeholders. The goal will 

be to establish a set of minimum 
performance goals that protect the 
interests of all the parties involved in the 
building environment and provide for the 
protection of the public welfare. The 
team will discuss minimum performance 
standards for external elements that 
affect building performance, such as 
infrastructure, utilities and lifelines. 

Personnel: 

Priority: 
Budget: 
Duration: 

Design professionals, 
Researchers, Financial 
interests, Owners, 
Building officials, 
Government agencies 

Essential 
$350,'000 
1 year 

Task 4.1.3 - Quantify 
performance in terms of loss 
and risk 

Description: 

The team will develop a set of 
acceptable risk levels quantified in terms 
of loss (capital, lives, down time, etc.), 
considering building type, usage, age or 
other parameters. It will link 
performance objectives with these 
acceptable risk levels. Risk will be 
defined in agreed upon terninology with 
varying levels of reliability. The team will 
define a set of maximum loss thresholds 
for each performance objective. The 
Stakeholders' groups will be tapped to 
provide input. A methodology will be 
developed to convert loss into financial 
terminology. 

Personnel: Design professionals, 

Priority: 
Budget: 
Duration: 

Researchers, Financial 
interests, Owners, (Other 
stakeholders) 

Essential 
$400,000 
4 years 
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Task 4.2 - Develop financial: 
modeling tools 

rMW_ 

Task 4.2.1 - Develop a 
research plan to advance 
current risk evaluation 
methods 

Description: 

The team will gather existing information 
on risk analysis and financial modeling 
methods and identify gaps in current 
knowledge. A strong effort will be made 
to use available information so that 
future research funding can be most 
efficiently spent. The current state of the 
art should not define the scope of this 
project or limit the direction research 
might take, but rather allow researchers 
to avoid unnecessary duplication of 
effort. 

Once gaps in existing knowledge have 
been identified, the group will develop a 
research plan to fill them. The goal will 
be to develop a road map by which the 
tasks within this Action Plan can be 
accomplished. The plan will be detailed 
enough to be used by stakeholders, 
laying out tasks and schedules. An 
effort will be made to identify outside 
sources of funding to augment the 
budgets assigned to each task with the 
Plan, considering public and private 
resources. 

Personnel: Financial interests, 
Researchers (Design 
professionals, Owners) 

Priority: Essential 
Budget: $150,000 
Duration: 1 year 

Task 4.2.2 - Develop financial 
life cycle and damage cost 
models 

Description: 

The team will use the structural and 
nonstructural performance acceptability 
criteria in the SPP and NPP to calculate 
life-cycle and annualized losses relative 
to each performance objective. 
Combinations of performance objectives 
will be evaluated to help users minimize 
overall life-cycle and damage costs. The 
team will extrapolate costs for individual 
buildings, to look at classes of buildings 
and regional implications for cities, 
states and the federal government. 
Costs of repair, business interruption 
and casualties will also be developed. 
The goal is to quantify expected losses 
in a manner that stakeholders can use 
in long term capital planning. Example 
applications will be developed. The 
information developed within this and 
other tasks should also form the basis 
for building rating systems, which will 
integrate structural and nonstructural 
quality with financial and social 
performance measures. 

Personnel: Researchers, Financial 
interests, Owners, 
Government agencies 

Priority: Essential 
Budget: $650,000 
Duration: Throughout the project 
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Task 4.2.3 - Define cost-
benefit relationships for 
improving performance 

Description: 

The team will develop tools by which the 
costs of different retrofit measures 
(existing buildings) or design criteria 
(new buildings) can be weighed against 
the expected reduction in loss and life-
cycle costs. A comparison of individual 
components will be necessary (such as 
bolting down a wood building vs. bracing 
sprinkler pipes). The combination of 
components into design systems will 
also be considered. Cost-benefit 
relationships need to be developed in 
ways that can be calculated by design 
professionals and are meaningful to 
owners and financial interests. Cost-
benefit ratios should be applicable to 
individual buildings or portfolios. The 
goal should be to provide owners with 
methods for performing economic loss 
management of their facilities. Efforts 
will be made to look at how this can be 
expanded to a regional basis. 

Personnel: Design professionals, 
Researchers, Financial 
interests, Owners, 
Government agencies 

Priority: Optimal 
Budget: $500,000 
Duration: Throughout the project 

Task 4.2.4 - Calibrate financial 
models 

Description: 

The team will develop a series of 
example applications and will calibrate 
and compare them against current 
design techniques. Calibration 
parameters will include cost, duration, 
responsibility, liability, etc. The team will 
establish subgroups to carry out these 
studies, and will develop a standard 
reporting method by which the results 
can be quantitatively compared. Ifthe 
team decides that the results diverge 
too significantly from existing 
methodologies, revisions to the 
procedures will be made, or a schedule 
for incremental application of the 
procedures will be developed. The team 
will develop methodologies to project 
costs and other data into the future. In 
this way, the information can function as 
a capital planning tool. 

Personnel: Design professionals, 
Researchers, Financial 
interests 

Priority: Essential 
Budget: $500,000 
Duration: Throughout the project 
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Task 4.2.5 - Develop cost-
effective design strategies 

Description: 

With information from previous tasks the 
SPP and the NPP, the team will develop 
strategies to improve performance 
based on building class, usage, location, 
etc. The team will consider components 
and systems, identifying which 
individually and which combinations 
typically will provide the minimum 
expected life-cycle cost involving 
tradeoffs between the initial cost and 
potential damage costs. The 
information will be presented in a 
manner that is usable by engineers for 
design and will give owners and 
financial interests a numerical valuation 
of the money spent. The team may use 
information obtained in past 
earthquakes, coupled with testing 
research previously done. 

Personnel: Design professionals, 
Researchers, Financial 
interests, Owners 

Priority: Optimal 
Budget: $500,000 
Duration: Throughout the project 

Task 4.3 - Educate users about 
0risk management concepts 

Description: 

The team will establish a program to 
teach stakeholders about risk 
management. Representatives of 
lending agencies, insurance and 
financial institutions and researchers will 
write papers and create tools to apply 
the concepts developed in the above 

tasks. The team will hold workshops 
and seminars to discuss this 
information. The goals for design 
professionals, contractors, material 
suppliers and building officials are to 
recognize that PBSD involves choices 
about risk, and to be able to use the risk 
management tools provided in the 
Guidelines. For building owners, the 
goal is to bring awareness of how these 
tools fit in with current risk management 
techniques they use when purchasing 
space, making renovations, considering 
deferred maintenance, etc. A strong 
effort will be made to identify ways to 
coordinate current risk analysis 
techniques used by owners and 
financial institutions (probable maximum 
loss, ratings, etc.) with these new tools. 

Personnel: Design professionals, 
Researchers, 
Contractors, Material 
suppliers, Financial 
interests, Owners, 
Building officials, 
Government agencies 

Priority: Optimal 
Budget: $500,000 
Duration: Throughout the project 

Task 4.4 - Identify legal 
implications of PBSD 

Description: 

The team will contract with attorneys to 
address the legal implications of moving 
towards PBSD oriented building codes. 
The team will develop a list of issues 
that need to be evaluated, including: 
liability in the event of unexpected 
performance, cost allocation, long-term 
responsibility for the building or 
components, definitions of terms such 
as "significant," "reliable," etc. The goal 
will be to develop strategies to make 
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PBSD more attractive to stakeholders 
from a legal standpoint. 

Personnel: Attorneys, Design 
professionals, Financial 
interests, Owners, 
Building officials, 
Government agencies 

Priority: Optimal 
Budget: $250,000 
Duration: 2 years 

Task 4.5- Develop documents 
and reports for use in 
PBSD Guidelines and 
Stakeholders' Guide 

Description: 

This task will occur at milestones within 
the research plan developed in Task 

4.2.1 and in preparation for each of the 
Guidelines development phases. The 
team will gather the technical 
information and prepare reports and 
documents for the writers of the 
Guidelines. Coordination with the SPP 
and NPP will occur to insure that 
information is presented in a consistent 
manner. The team will coordinate 
verification studies to be run on the 
analysis and design methodologies. 
Once the Guidelines teams have 
reviewed the work and identified 
changes or refinements to the research 
plan, this team will work with the 
research team for Task 4.2.1 to set out 
the goals for the next phase of research. 

Personnel: Design professionals, 
Researchers, Financial 
interests, Owners, 
(Government agencies) 

Priority: Essential 
Budget: $400,000 
Duration: Throughout the project 
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Analysis and modeling emergency food supplies after a 
damaging event -- will complicate 

A major effort will be required to the consideration of minimum 
develop financial tools relating costs performance objectives and liability. 
to structural and nonstructural 
performance. This will require close Data Acquisition 
collaboration between design 
professionals and Financial A challenge will be to obtain useful 
interests. information on performance versus 

loss and performance versus design 
> Acceptability and construction costs. A major 

effort may be warranted to cost 
It will be important to define estimate example designs using the 
acceptable risk. The challenge will 
be in quantifying stakeholders' 

PBSD procedures. This information 
will be needed to calibrate cost 

tendencies to be either risk adverse models. 
or risk tolerant. A key to successful 
implementation of PBSD is the > Reliability 
ability to match a design with the 
owners' risk tolerance. Identifying uncertainties in 

Considering broader social and 
quantifying costs, damage, hazard 
and risk will be a major challenge. 

economic factors affecting a building New methods for integrating 
-- such as a hospital remaining engineering design and analysis with 
functional to treat injuries within the financial and social modeling will 
community, or even of a grocery need to be developed and tested. 
store being able to provide 
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i PRODUCT 5 - PB;D 
G:uidelines;::XX:::: : : :::: 

T he Guidelines form the most These will need to be defined and 
T* important product resulting from incorporated into the performance 
this project. They distill the information objectives. They should be based on 
developed in the SPP, the NPP and the considerations of acceptable risk 
RMVIP into the application document used and should be based on input from 
by design professionals, manufacturers, multiple stakeholders. Inaddition, 
government agencies and building the desired reliability level in 
officials in design and construction. achieving these objectives needs to 
These guidelines can form the basis for be specified. 
the next generation of building codes 
and earthquake resistant design > Characterizingperformance and 
practice. When implemented, these hazard levels consistent with the 
guidelines should permit economical objective-
design that can reliably attain desired 
seismic performance. The performance objectives must be 

quantified in engineering terms. 
The Guidelines Will have to be broad in This includes defining specific 
scope yet deep in level of detail. They acceptable 'damage levels for 
need to be usable by a wide range of various elements, both structural 
design professionals. They will focus on: and nonstructural as well as 

permissible global behavior of the 
> Selecting and quantifying structure itself. Characterization of 

performanceobjectives, including ground motion will also, be important. 
cost performance. 

> Performanceprediction and 
A set of consistent performance evaluation methods. 
levels for new and existing buildings 
is essential. To be useful and The methods in the guidelines will 
reliable, predictors of structural and facilitate design of structures of any 
nonstructural performance must be configuration for any desired 
characterized in a manner that can performance and can be used to 
be understood by building owners. calibrate building codes for new 

buildings or develop new codes. 
> Defining minimum and standard Methodologies used for evaluation 

performanceobjectives. and retrofit of existing buildings can 
also be calibrated. Lastly, the 

Although the concept of financial industry can use the 
performance based design permits guidelines as a basis to develop 
owners to specify custom objectives methods of ranking the design 
for each building, presumably codes performance of buildings for 
will need to have a single set of underwriting purposes. 
minimum and standard objectives 
used for enforcement purposes. 
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Means of verification. 

The various analytical procedures 
used to evaluate performance and 
demonstrate acceptability, together 
with suitable modeling rules and 
prescriptive requirements on 
configuration and detailing must be 
verified. The uncertainty inherent in 
each of these procedures for 
buildings of different sizes, types, 
and configurations, and for different 
performance levels must be 
quantified. While a minimum level 
review is essential, a broad program 
of verification will be optimal. 

Procedures for installing and 
maintaining nonstructural 
components and contents in 
buildings. 

This information will focus on the 
issues related to installation and 
maintenance of nonstructural 
components. Not least among these 
is the division of responsibilities and 
liability between the component 
manufacturer and installer. As the 
design engineer observes building 
construction, equipment installation 
should also be observed for 
compliance to the manufacturer's 
specifications. 

> A technical commentary serving as 
backup for the Guidelines. 

No matter how well stated in the 
PBSD Guidelines, the rationale and 
history behind the provisions will be 
subject to the interpretation of the 

Based Seismic Design 

engineers and building officials 
employing them. A comprehensive 
commentary is necessary to give 
these users a fuller picture of PBSD 
and direction when implementing it. 
The commentary should also include 
a series of example applications of 
the guidelines. 

The Guidelines will involve major 
participation from all stakeholders, 
including design professionals, 
researchers, manufacturers, owners, 
financial institutions, building officials 
and governing agencies. A 
comprehensive program of verification 
will require input and involvement from a 
broad range of users. Technical writers 
and code officials will also be employed 
to produce the highest quality 
document. 

The guidelines will be developed in 
phases. The first, or the 25% phase, 
will include a basic framework for the 
Guidelines, to be filled in with research 
and tools from the SPP, NPP and RMP. 
Review by the Guidelines teams at this 
stage will focus on refining or changing 
the direction of the technical research 
efforts for these products. The next 
phases at 50% and 75% will continue to 
take information from the technical 
products and flesh out the Guidelines, 
again returning comments to refine the 
research. The 100% phase will consist 
of final review, formatting, wordsmithing 
and publication. An important task within 
the Guidelines product is to develop this 
phasing further and to coordinate overall 
efforts with the steering committee. 
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Task 5.1 - Reach consensus on 
Guidelines format and 
development process 

Description: 

The main goal of this effort will be to 
reach a consensus on the format of the 
Guidelines, and to develop a conceptual 
framework. The team will also establish 
a procedure for taking the information 
from the SPP, NPP and RMP and 
writing the guideline provisions. 

Personnel: Design professionals, 

Priority: 
Budget 
Duration: 

Task 5.2 

Researchers, Material 
suppliers, Contractors, 
Financial interests, 
Owners, Building officials, 
Government agencies 

Essential 
$150,000 
1 year 

Develop design and 
analysis provisions 

social drivers developed in the RMP. A 
focus will be on developing modeling 
guidelines to lend consistency to the 

i design and analysis process. The team 
will work closely with the verification 
team in Task 5.3, to ensure that the 
provisions are tested and are 
acceptable. This team will be 
responsible for suggesting refinements 
or changes to the technical product 
research as necessary to accommodate 
the provisions. A goal should be to 
minimize this as much as possible, to 
maintain the schedule and budget. The 
committees will write the provisions 
using consistent and appropriate 
language, figures, equation styles, 
procedures for implementation, etc. 

Personnel: Design professionals, 
Researchers, Material 
suppliers, Building 
officials, Government 
agencies, (Financial 
interests) 

Priority: 
Budget: 
Duration: 

Essential 
'$1,200,000 
Throughout the project 

Task 5.2.1 - Develop 
systematic design and 
analysis processes 

Description: 

Using the analysis and design 
methodologies defined in the SPP and 
NPP, the team will create design and 
analysis processes that take a building 
through concepts into final design, 
identifying major steps along the way. 
Procedures will be developed for new 
and retrofit conditions. The team will 
develop minimum performance 
objectives to be included in the 
standards based on the economic and 

Task 5.2.2 - Write a technical 
commentary to support the 
'Guidelines 

Description: 

The team will write a technical 
commentary to support the information 
in the PBSD Guidelines. Itwill develop 
the format of the commentary to track 
the outline of the Guidelines. The goal 
of the commentary is to give specific 
background on the development of the 
procedures within the Guidelines and to 
explain the concepts in technical terms. 
It should also contain many references 
to allow users to obtain additional 
guidance. The team will consider the 
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